
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits CW & XW Lines

Staked by                             Date Work Started Date Work Completed  Date

Graham

10/22/2019

10/24/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

11/20/2019

E. Knudson

11/25/2019

Todd Dellinger 11/20/19

BI #48
TEMPORARY BARRIER

    GROUP 1     

WS 1-1: CW 117+25 LT. to 117+75 LT. = 50.0 L.F.

WS 1-4: CW 111+50 Transverse = 26.0 L.F.

OK to Pay = 76.0 L.F.

    GROUP 3     

WS 3-1: XW 210+50 LT. to 211+50 LT. = 100.0 L.F.

WS 3-3: XW 220+05 LT. to 223+05 LT. = 300.0 L.F.

XW 212+00 Transverse = 26.0 L.F.

OK to Pay = 426.0 L.F.

Measured with wheel.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

048.01 Precast Concrete Barrier Pavement Surface Control QPL-0002 /5120

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0048 TEMPORARY BARRIER 1 11/20/20... L.F. 76.0 749 EK 11/25/19 19

0048 TEMPORARY BARRIER 3 11/20/20... L.F. 426.0 750 EK 11/25/19 19

Attachments

File Attachment
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